
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO.

P00013

6. ISSUED BY

Option Period Three for 1 April 2002 through 30 September 2002

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 3

3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)

CODE

01-Apr-2002

7. ADMINISTERED BY  (If other than item 6) CODE
82 CONS/LGC (LINDA LITTLE, CONTRACTING OFFICER)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

CONTRACT CONSULTANTS INC 9B. DATED (SEE ITEM 11)
530 BEDFORD ROAD SUITE E

X F41612-99-C-0020
BEDFORD, TX  76022-6542  10B. DATED  (SEE ITEM 13)

CODE FACILITY CODE X

9A. AMENDMENT OF SOLICITATION NO.

10A. MOD. OF CONTRACT/ORDER NO.

23-Aug-1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the document; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN THE 
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D.OTHER (Specify type of modification and authority)
FAR 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

LINDA.LITTLE@SHEPPARD.AF.MIL
136 K AVENUE, SUITE 1

SHEPPARD AFB, TX  76311-2746    

See Item 6
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NAME OF OFFEROR OR CONTRACTOR 
CONTRACT CONSULTANTS INC 
 
 

 
 
SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
  
   
SUMMARY OF CHANGES  
 
Changes in Solicitation/Contract/Order Form  
 
     The total cost has increased from $383,050.73 by $128,559.26 to $511,609.99 
       
 
Changes in Section SF 1449  
 
     CLIN 3001  
 
          The option setting has changed from selected to deselected 
          The MILSTRIP F73SCX11730200 has been added. 
  
 
     CLIN 3002  
 
          The option setting has changed from selected to deselected 
  
 
     CLIN 3003  
 
          The option setting has changed from selected to deselected 
          The MILSTRIP F73SCX11730200 has been added. 
  
 
     CLIN 3004  
 
          The option setting has changed from selected to deselected 
          The MILSTRIP F73SCX11730200 has been added. 
  
 
Summary for the Payment Office  
 
As a result of this modification, the total funded amount of the contract is increased by $128,559.26 from 
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The funding ACRN  AA has been deleted.  
  
 
CLIN :2003  
AA: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is increased by $2,905.38 from $0.00 to $2,905.38  
The funding ACRN  AA has been added.  
  
AC: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is decreased by $2,905.38 from $2,905.38 to $0.00  
The funding ACRN  AA has been deleted.  
  
 
CLIN :2004  
AA: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is increased by $172.58 from $0.00 to $172.58  
The funding ACRN  AA has been added.  
  
AC: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is decreased by $172.58 from $172.58 to $0.00  
The funding ACRN  AA has been deleted.  
  
 
CLIN :3001  
AA: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is increased by $125,481.30 from $0.00 to $125,481.30  
  
 
CLIN :3003  
AA: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is increased by $2,905.38 from $0.00 to $2,905.38  
  
 
CLIN :3004  
AA: 5723400 302 6444 553815 030000 59270 _85795 660700 FXXXXX 000000000000  
 is increased by $172.58 from $0.00 to $172.58  
  
 
 


